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White/green floats at approxite point that intake
screen assembly will rest on lake bottom. The HDPE
pipe is floating just to right of floats.

Vermeer drilling machine is being moved as work is
done.

Intak pipe expose on lkeshreafter pull back has
been completed.

Sheet piling in place. The two elevated pieces were
driven to a depth that would not interfere with the intake
line as it was pulled back to shore.
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Contractor successfully pulled the 22”” HDPE intake line back to shore and placed the intake screen assembly on the
lake bottom at the required point. Boring machine and equipment being moved from site as its work is completed.
Contractor will now begin to excavate the area inside the sheet piling to allow for installation of the pump casing
and manifold that is connected to the intake pipe. Do not expect much new activity at project site for rest of this

week.

NOTE- the last distribution included two #24’s



